WORK ASSIGNMENT
	Activities
	Current Start
	Current End
	% Completed
	Responsible Person

	Planning
	June 13 2005
	June 19 2005 
	99%
	Computer Associates

	Searching for a Target Customer
	June 19 2005
	June 23 2005
	99%
	Computer Associates

	Conducting an Interview
	June 28 2005
	July 06 2005
	99%
	Computer Associates

	Submission of Title
	July 8 2005
	July 8 2005
	98%
	Computer Associates

	Submission of Abstract
	July 8 2005
	July 8 2005
	98%
	Computer Associates

	Identifying the Problem
	July 10 2005
	July 11 2005
	99%
	Computer Associates

	Objective of the Study
	July 11 2005
	July 11 2005
	99%
	Computer Associates

	Significance of the Study
	July 12 2005
	July 12 2005
	98%
	Computer Associates

	Scope and Limitation
	July 17 2005
	July 17 2005
	99%
	Computer Associates

	Methodology
	July 18 2005
	July 18 2005
	99%
	Computer Associates

	Review of Related Studies
	July 19 2005
	July 19 2005
	90%
	Computer Associates

	Theoretical Framework
	July 20 2005
	July 20 2005
	80%
	Computer Associates

	Data Gathering
	July 25 2005
	July 25 2005
	95%
	Computer Associates

	Documentation of the Current System
	July 25 2005
	July 25 2005
	85%
	Computer Associates

	Submission of the Proposed System
	July 25 2005
	July 25 2005
	85%
	Computer Associates

	Requirement Analysis
	August 1 2005
	August 1 2005
	99%
	Computer Associates

	System Design
	August 2 2005
	August 2 2005
	99%
	Computer Associates

	Submission of Documents to Thesis Adviser
	August 12, 2005
	August 12 2005
	99%
	Computer Associates

	Submission of Documents to Thesis Coordinator 
	August 12, 2005 
	August 12 2005
	99%
	Computer Associates


Comprehensive Basketball Statistics and Game Clock Monitoring System
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