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ABSTRACT: Surveys of the top 400 U.S. contractors and the top 400 U.S. design firms were conducted to identify the areas with potential for productivity improvement.  The results indicate that scheduling, cost control, design practices, labor training, quality control, computer utilization in cost estimating, and integrating computerized activities are the functions that are perceived by contractors and design professionals as having much room for improvement.  Also, respondents are willing to participate in activities related to improving construction productivity but are not interested in funding any such activities. The results are in general agreement with the results of similar surveys conducted in Indonesia.
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