Done


To Be done…





Basement Cleanup/Living space shift:


Move piano/couch to den


Get rid of piano


Get rid of couch


Build dollies for basement storage


Box junk in basement


Organize Christmas Decorations


Dispose of old paint


Box good paint


Box books


Take apart old workbenches


Build basement utility shelves


Move utility stuff to shelves


Throw out old nasty cabinets


Shift storage cabinets to make more room


Box table saw


Dismantle work table and get rid of


Move living room stuff to storage in basement


Move family room to living room


Remove FR carpet


Move den stuff to basement


Put ropes on dollies


Finalize design





Pre-permit:


Call HVAC folks for estimate


Fill-in kitchen pass-through


Move FR door to hall


Move hydrangeas


Remove deck railings


Remove FR siding/windows/doors


Remove deck 


Remove rear gutters


Remove rear siding


Install rear insulation/ply/Tyvec


Get permit





To do before construction:


Install new Electric service


Mill Erler's Walnut log


Mail electric info to Frank


Meet with Dan and HVAC


Remove FR floor


Clean up lumber in back


Build cart


Move potted plants to back


Move firewood to Tom's yard


Remove side fence


Move in-ground plants that may be in the way of a bobcat


Flag plants for do-not-disturb


Install temporary railings for basement entry


Remove exterior fence lighting


Move side deck to rear/front?


Order materials





Footer Inspection





Initial Exterior construction


Install HVAC (C)


Build floor structure (C)


Insulate/HVAC ducts (C/me/HVAC)





Floor Close-in Inspection





During Construction: (preparing for Close-in inspection)


Move delivered materials to rear


Move delivered trusses to rear


Install new wall Tyvec


Install Windows ©


Install back Door ©


Clean out Den for new wall construction


Punch out ceiling and install cross braces if necessary


Remove Den trim


Build temp door


Remove bad outlet below pass-through


Install new roof


Main roof felt


Gable roof felt


Purchase flashing


Purchase vents


Purchase shingles


Install flashing


Install edging


Install shingles


Install vents


Cut holes for vents in soffit


Install little vents under soffit


Purchase Frieze


Install Frieze


Paint facia/Soffit/Frieze


Tiny BR


Remove mirror


Reframe mirror


Install mirror


Add flex hose for fan? (replace fan?)


Repair plaster


Paint


Install Electrical (me and C)


Purchase Frank’s materials list


Purchase outdoor light fixtures


Purchase inside fans


Redo kitchen electrical


Cleanup basement electrical (me and C)


Install FR switch boxes


Install FR outlet boxes


Install FR Fan box


Install FR cable


Install FR network cable


Install FR phone cable


Install MBR switch boxes


Install MBR outlet boxes


Install MBR Fan box


Install MBR cable


Install MBR network cable


Install MBR phone cable


Install MBath switch boxes


Install MBath outlet boxes


Install Mbath fan


Install Mbath light boxes





Install Plumbing (C)


Install new waterheater (C)





Close-in inspection


	Electrical


	Plumbing


	Framing





Insulate FR


Insulate FR Ceiling


Insulate master bedroom


Insulate master bedroom ceiling





Insulation Inspection





Install wallboard


Install glass block in upstairs BR (C?)


Install new tile for bathroom under window (C?)


Repair upstairs bath plaster


Install 2nd floor rear windows


Finish inside walls of second floor rear wall





Purchase MBR fixtures


	Mirror


	Toilet


	Shower fixtures


	Vanity(s)





Install water spigot for North side out of basement


Porch


	Purchase Trim


	Purchase poles/railings


	Install Poles


	Install base trim


	Paint base trim


	Install Decking


	Install trim


	Purchase Ceiling


	Install ceiling


	Paint trim





Old Siding


	Purchase ½” ply


	N


Remove siding


	Re-route Upstairs BR power


		Re-route Upstairs BR phone line


	Re-route main cable


Insulate


Ply


Tyvec


Install new windows


Install window trim


Install siding


W


Remove siding


	Install plugs under front windows interior


Insulate


Ply


Tyvec


Install new windows


Install window trim


Install siding


	S


Remove siding


	Install plugs under front windows interior


Insulate


Ply


Tyvec


Install new windows


Install window trim


Install siding


Front Dormers


Remove siding


Insulate


Ply


Install overhang ladders


Tyvec


Install new windows


Install window trim


Install siding


	Second Floor Rear


Install new windows


Install window trim


Install siding





Old Roof


	Install N ladder


	Install S ladder


	Install E overhang


	Install W overhang


	Install Frieze boards


	Install Facias/soffits


	Remove old roofing


	Remove Chimney to be below 2nd floor ceiling


	Replace bad wood


	Secure overhang boards from above with another screw or two


	Install new felt


	Install new flashing


	Install edging


	Install Shingles


	Install gutters





Master Bathroom


Tile (C)


Install fixtures (C)





Exterior finishing:


Siding (C)


Gutters (C)


Light fixtures


Outside wall plugs





Wall finishing:


Install wall board


Paint walls


Install electrical outlet covers/Ceiling fans


Prime trim if unprimed


Install trim


Paint Trim


Install closet/MBR doors





Final finishing


Install wood floor/finish/let dry for one week (C?)


Install floor trim





Final Inspection





Remove rest of chimney (C)


New Hall Closet


Frame new walls


Finish walls


Install door


Install shelves





Pre Move-in


Buy area rug family room


Buy TV/Entertainment center


Buy shelving system(s) for MBR closets(s)


Install window treatments





Post construction:


Install water for rear out of basement


Strip hall doors/trim


Fix doorknobs in hall*


Build playroom walls


Buy 9x12 playroom carpet


Fix-up rear fencing*


Build linen closet in upstairs hall*


Replace basement stairs*








* can be done anytime


C - to be done by contractor


